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Groundwater

Soil &

Remediation Project

Tasks
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M-034-31: Complete sludge treatment
M-034-32: Complete removal of the K East Basin structure
M-034-35B(b): Containerize K West Sludge.

Complete final pass cleanup
M-016-57: Complete KE Basin Soil Remediation

Rev. DRAFT

100-K Region Groundwater Protection - Pg 1 of 1

100-KR-1,2 & 3

River Corridor Project

Complete Source RI Process
100/300 Risk Assessment

Remedial Investigation Report

Waste Site Remediation

Proposed Plan

K Basin Deactivation Project

Tri-Party Agreement Milestones

CERCLA Assessment
Design / Build K Expansion Treatment System

Ancillary Facility D&D

M-34-32 M-34-31

M-34-35B

Integrated River Corridor Working Schedule Second Quarter 2008

Remediation of Remaining Sites
Orphan Sites

K Expansion Modified

Legend

2 Intra Schedule Logic
(Page to Page)

11
S&T

Inter Schedule Logic
(Sch to Sch)

TO FROM

12
S&T

RL-30 FH Activity

RL-40

River Corridor Contractor

Tank Farms

EM-21

EPA/Ecology

CERCLA Action Item

PNNL

Logic

Float

Key Event (Start / Completion)

TRI-PARTY AGREEMENT
MILESTONE

118 K-1Silo Investigation

Orphan Site Evaluation

118 K-1 Remediation

01/31/2008

11/30/200909/30/2009

Soil & GW Remediation Project

Systematic Planning

Remediation

K Area Ancillary Facility D & D

1

1 Pump and Treat System: KW, KR-4, K Expansion

Remedial Investigation Field Work

Remedial Investigation / Feasibility Study - Draft A

ROD

RI/FS - Rev 0

PP - Rev 0

WP - Rev 0

Proposed Plan - Draft A

M-16-57

10/31/2009

CERCLA - Comprehensive Environmental Response,
Compensation and Liability Act

FS - Feasibility Study
GW - Groundwater
PP - Proposed Plan
RCRA - Resource Conservation and Recovery Act
RI - Remedial Investigation
ROD - Record of Decision

D & D - Deactivation & Decommissioning

RTD - Remove, Treat, Dispose
WP - Work Plan


